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ESTIMATE RUN 07/26/2005

ESTIMATE SUMMARY 11:53:03

CONTID: C14850         ESTIMATE NO: 0002 PROG 2002

PCN: 14850-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 285 Kenosha Pass East PERCENT TIME:

PROJECT NO: NH 2854-104                   

US 285 KENOSHA PASS EAST

NAME OF ROAD: 285D

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/26/2005 DATE TIME STARTED 06/01/2005

P.O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN 06/01/2005

 DATE AWARDED 01/12/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 06/01/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,236,244.74 PARTICIPATING $ $ 623,246.47

AWARD PROJECT AMT: 2,163,997.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,348.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.00

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS32

92.41%

169,622.40

623,246.47

623,246.47

613,897.77

$

$

$

$

2,066,622.34

0.00

2,066,622.34

0.00

2,066,622.34

-28,869.34

0.00

2,037,753.00

0.00

AMOUNT DUE 2,037,753.00 613,897.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 613,897.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

28.0
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PCN: 14850-BID    ESTIMATE RUN 07/26/2005

PROJECT: NH 2854-104                   ESTIMATE NO: 0002 11:53:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 591.000 0.000

EACH 106.000 848.00

8.00000 106.000 848.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,642.000 1,642.000

SY  0.000 0.00

10.00000 1,642.000 16,420.00

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 925.000 925.000

LF  0.000 0.00

4.00000 925.000 3,700.00

202-01130  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 120.000 0.000

LF  0.000 0.00

4.80000 0.000 0.00

202-01140  
 

0025 *REMOVAL OF END ANCHORAGE 32.000 26.000

EACH 0.000 0.00

4.00000 26.000 104.00

202-01300  
 

0030 *ADJUST GUARDRAIL 7,900.000 7,425.000

LF  0.000 0.00

4.70000 7,425.000 34,897.50

210-04200  
 

0035 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,800.000 0.000

CY  2,467.000 44,406.00

18.00000 2,467.000 44,406.00

304-06008  
 

0040 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 580.000 421.010

TON 130.390 10,431.20

80.00000 551.400 44,112.00

403-00720  
 

0045 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 32,867.870 21,778.450

TON 11,089.420 418,071.13

37.70000 32,867.870 1,239,118.70

403-34721  
 

0050 *HEATING AND SCARIFYING TREATMENT 128,128.000 128,128.000

SY  0.000 0.00

1.50000 128,128.000 192,192.00

405-00000  
 

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 11,775.000 8,135.000

GAL 3,617.000 4,340.40

1.20000 11,752.000 14,102.40

411-10255  
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PCN: 14850-BID    ESTIMATE RUN 07/26/2005

PROJECT: NH 2854-104                   ESTIMATE NO: 0002 11:53:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ASPHALT REJUVENATING AGENT 6,060.000 6,060.000

GAL 0.000 0.00

2.45000 6,060.000 14,847.00

411-90010  
 

0065 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 925.000 925.000

LF  0.000 0.00

16.90000 925.000 15,632.50

606-00301  
 

0070 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

606-01370  
 

0075 *TRANSITION TYPE 3H 0.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01380  
 

0080 *END ANCHORAGE (NONFLARED) 31.000 26.000

EACH 0.000 0.00

1,800.00000 26.000 46,800.00

606-02003  
 

0085 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005  
 

0090 DELINEATOR (TYPE I) 600.000 0.000

EACH 201.000 6,432.00

32.00000 201.000 6,432.00

612-00001  
 

0095 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00002  
 

0100 DELINEATOR (TYPE III) 50.000 0.000

EACH 14.000 476.00

34.00000 14.000 476.00

612-00003  
 

0105 *RUMBLE STRIP (GRINDING)(ASPHALT) 24,021.000 0.000

LF  24,021.000 12,010.50

0.50000 24,021.000 12,010.50

614-80391  
 

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

142,000.00000 1.000 142,000.00

626-00000  
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PCN: 14850-BID    ESTIMATE RUN 07/26/2005

PROJECT: NH 2854-104                   ESTIMATE NO: 0002 11:53:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 1,250.00

5,000.00000 0.750 3,750.00

626-01000  
 

0120 *EPOXY PAVEMENT MARKING 1,019.000 0.000

GAL 0.000 0.00

64.00000 0.000 0.00

627-00005  
 

0125 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,703.000 1,373.000

GAL 330.000 9,900.00

30.00000 1,703.000 51,090.00

627-00012  
 

0130 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 66.000 0.000

SF  0.000 0.00

14.00000 0.000 0.00

627-30210  
 

0135 *FLAGGING 3,500.000 1,850.500

HOUR 1,183.000 24,843.00

21.00000 3,033.500 63,703.50

630-00000  
 

0140 *TRAFFIC CONTROL INSPECTION 27.000 11.000

DAY 10.000 270.00

27.00000 21.000 567.00

630-00007  
 

0145 *TRAFFIC CONTROL MANAGEMENT 39.000 19.000

DAY 13.000 5,395.00

415.00000 32.000 13,280.00

630-00012  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 33.000

EACH 26.400 1,056.00

40.00000 59.400 2,376.00

630-80342  
 

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 4.800 192.00

40.00000 10.800 432.00

630-80343  
 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

2,200.00000 0.000 0.00

630-80358  
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PCN: 14850-BID    ESTIMATE RUN 07/26/2005

PROJECT: NH 2854-104                   ESTIMATE NO: 0002 11:53:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PORTABLE MESSAGE SIGN PANEL 6.000 6.000

DAY 0.000 0.00

400.00000 6.000 2,400.00

630-80359  
 

0175 *DRUM CHANNELIZING DEVICE 40.000 20.000

EACH 16.000 480.00

30.00000 36.000 1,080.00

630-80360  
 

0180 *TRAFFIC CONE 200.000 100.000

EACH 80.000 800.00

10.00000 180.000 1,800.00

630-80380  
 

0185 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

630-85006  
 

0190 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A QUALITY INCENTIVE PAYMENT 15,988.300 0.000

F A 15,988.300 15,988.30

1.00000 15,988.300 15,988.30

700-70025  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A SMOOTHNESS INCENTIVE PAYMENT 18,502.940 0.000

F A 18,502.940 18,502.94

1.00000 18,502.940 18,502.94

700-70035  
 

0215 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14850-BID    ESTIMATE RUN 07/26/2005

PROJECT: NH 2854-104                   ESTIMATE NO: 0002 11:53:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 RESET GUARDRAIL TYPE 3 575.000 0.000

LF  475.000 8,550.00

18.00000 475.000 8,550.00

210-01130  
 

CAT 0200 $584,242.47 2,011,618.34CURRENT AMT 2,166,117.94 $$

CAT NO0300 STRUCTURES 

0220 STRUCTURE EXCAVATION 400.000 0.000

CY  0.000 0.00

20.00000 0.000 0.00

206-00000  
 

0225 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 28.000 0.000

TON 0.000 0.00

80.00000 0.000 0.00

403-00720  
 

0230 *CONCRETE SEALER 78.000 0.000

SY  0.000 0.00

24.60000 0.000 0.00

515-00400  
 

0235 *CONCRETE CLASS D (BRIDGE) 21.700 0.000

CY  21.700 9,548.00

440.00000 21.700 9,548.00

601-03040  
 

0240 *STRUCTURAL CONCRETE COATING 78.000 0.000

SY  0.000 0.00

38.00000 0.000 0.00

601-40300  
 

0245 *REINFORCING STEEL (EPOXY COATED) 3,905.000 0.000

LB  3,905.000 8,591.00

2.20000 3,905.000 8,591.00

602-00020  
 

0250 *BRIDGE RAIL TYPE 7 107.000 0.000

LF  107.000 20,865.00

195.00000 107.000 20,865.00

606-10700  
 

CAT 0300 $39,004.00 39,004.00CURRENT AMT 54,126.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0255 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002  
 

0260 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00011  
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PCN: 14850-BID    ESTIMATE RUN 07/26/2005

PROJECT: NH 2854-104                   ESTIMATE NO: 0002 11:53:03

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 16,000.00CURRENT AMT 16,000.00 $$

PROJECT TOTAL 623,246.47 $ 2,066,622.34CURRENT AMT 2,236,244.74 $$


